State Project ID 5843-00-73 Update Date: October 11, 2019
CTHV

Okee — Harmony Road

STH 113 — Rapp Road

Columbia County

Weekly Project Update

General Project Information —

The project will reconstruct CTH V in Okee from STH 113 to the east end of the causeway. CTH V will
be realigned at the STH 113 intersection and Shamrock Road/Old Sauk Road to improve geometry.
Sidewalk and storm sewer will be installed on the north side of CTH V between Old Sauk Road and
Lake Wisconsin, and on the south side between Madeline Summers Park and Lucky’s on the Lake
restaurant. The bridge deck will be replaced after Labor Day on the structure over the Spring Creek inlet
to extend the service life and improve the bridge railing. The railroad crossing on CTH V will be
reconstructed and new signals and gates will be installed. Work is scheduled for completion in late
October 2019. The schedule is subject to change based on weather conditions.

Work this week —
¢ Finished pouring concrete sidewalks and driveways along CTH V.
¢ Installed the fence along the Madeline Summer Park.
¢ Worked on restoration and continued placing topsoil along CTH V.
e Set grades and worked on decking the bridge.
Work scheduled for the next week —
e Restore the topsoil areas along the project.
e Pour new bridge diaphragms.
e Pour bridge deck pending progress and weather.
Traffic impacts —

e The CTH V bridge is closed. Use the detour and Shamrock Road to access the Okee
businesses.

e Boat access under the CTH V bridge will be maintained during construction.

e CTHYV, between STH 113 and Rapp Road, is closed to thru traffic but local access will be
maintained for residents and businesses. A detour utilizing STH 113 to CTH J to CTH V will be
posted for the duration of the project.

Contact information —

e The project field office is located in the vacate lot at the corner of CTH V and Old Sauk Road in
Okee.

e Business and property owners can contact the on-site Project Engineer Alex Passow at 715-
892-7296, email: apassow@msa-ps.com or the WisDOT Project Manager Greg Brecka at 608-
245-2671, email: gregory.brecka@dot.wi.qov.

For more information regarding project updates, please visit the following websites:

e Columbia County:
http://www.co.columbia.wi.us/columbiacounty/highway/HighwayDepartmentHomePage/tabid/60
1/Default.aspx (see announcements section)

e Town of Lodi:
http://www.tn.lodi.wi.gov/Roads/Okee-Bridge-and-County-Road-V-Construction/
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